Minutes of the Rutherford County Public Building Authority
March 6, 2014 at 4:00 p.m.
Historic Courthouse, Room 205

Members Present Others Present

Mike Picklesimer Mayor Burgess Mary Johnson
Leslie Smith, Jr. Matt B. Murfree, llI Scott Broden
Dow Smith Bricke Murfree Brian Robertson
Stan Vaught Jay Henderlight Mark O’Neal

Amanda Larkins

Chairman Michael Picklesimer presided and called the meeting to order at 4:00 p.m. with 4
(four) members being present at that time.

Minutes —‘Mr. Vaught moved, seconded by Mr. Leslie Smith, to approve the February 6,
2014 PBA minutes as written. This motion passed by acclamation.”

Judicial Building and Parking Garage Project — Mr. Matt Murfree addressed the committee
and distributed two contracts. Mayor Burgess advised the PBA would only be voting to
execute the first contract this evening. Mr. Murfree gave a brief summary of the
Agreement for Architectural and Engineering Services to Develop the Construction Plan
for the Judicial Building. The agreement outlines the creation of committees. The
PBA/Judicial Services Center Design Review Committee will consist of: The Chairman of
the PBA, the County Mayor, the Presiding Judge, the Circuit Court Clerk, the
Programmatic Advisor (already chosen by the PBA, Mike Thomas), the Rutherford County
Property Management Committee Chairman, and the Project/Construction Manager. The
Dispute Resolution Committee will consist of: the Chairman of the PBA, the County
Finance Director, the County Mayor, and The Rutherford County Property Management
Committee Chairman. The Construction Oversight Committee will consist of. the
Chairman of the PBA, the County Mayor, the County Codes and Building Director, the
Rutherford County Property Management Committee Chairman and the
Project/Construction Manager. Mr. Dow Smith inquired if the PBA would be able to add
people to the committees as needed under this agreement and Mr. Matt Murfree replied
the Agreement can be amended at any time. Mayor Burgess announced these
committees are advisory committees and the PBA will have the final say in the selection
process. Following discussion:

‘Mr. Dow Smith moved, seconded by Mr. Vaught, to approve the Agreement for
Architectural and Engineering Services to Develop the Construction Plan for the Judicial
Building. This motion passed unanimously by acclamation.”

Mr. Matt Murfree gave a brief summary of the second contract. The Agreement for
Construction of a Judicial Building/Center outlines the continuation of committees, the
duties of the PBA, and the duties of Rutherford County. Following discussion:

“Mr. Dow Smith moved, seconded by Mr. Vaught, to approve the format of the Agreement
for Construction of a Judicial Building/Center and to wait on the execution of the
Agreement until the budget has been established. This motion passed unanimously by
acclamation.”

Mr. Vaught inquired if a timeline has been established for the project and Mr. Picklesimer
advised he is drafting an RFQ for the Project/Construction Manager position and he hopes
to have it emailed to the members prior to the next meeting. Mr. Picklesimer advised he
would like to have a short list of interviewees by the May meeting and a recommendation
for Mayor Burgess by June.

Mr. Vaught inquired if any of the surveys have been done on the construction site property
and Mayor Burgess advised no surveys have been conducted at this time. Mayor Burgess
advised the environmental assessment on the DNJ property is in progress now.



Other Business — NONE

There being no further business at this time, Chairman Picklesimer declared the meeting
adjourned at 4:55 p.m.

MICHAEL PICKLESIMER, CHAIRMAN



